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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
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Documents Notes and Assumptions
Adjacency Diagram, Finishes - Dated 2/10/06 1 Materials storage area will be designated near the building.
Site Analysis - Dated 12/2/05 2 Labor rates based on Davis Bacon, 50 hours/week.
Site Plan Diagram - Dated 2/13/06 3 Assumes 2007 construction.
Program Narrative - Dated 2/9/06 4 Weather, logistics and construction time window has been
Project Information Email From Aiza Paulson - Date 2/24/06 considered, assuming a spring start to construction.

5 Assumes Juneau based contractor.
6 Assume 50% local labor.
7 Based on open competitive bid procurement.
8 Estimate is for construction costs only, no other costs included.

Notes on the Estimate



Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Description Estimated Cost Div.

Basic Bid
01 - GENERAL REQUIREMENTS $1,005,141 1
02 - SITEWORK $449,354 2
03 - CONCRETE $233,270 3
04 - MASONRY 4
05 - METALS $288,551 5
06 - WOOD AND PLASTIC $75,913 6
07 - THERMAL & MOISTURE PROTECTION $436,216 7
08 - DOORS AND WINDOWS $214,961 8
09 - FINISHES $456,451 9
10 - SPECIALTIES $31,158 10
11 - EQUIPMENT $8,364 11
12 - FURNISHINGS $10,572 12
13 - SPECIAL CONSTRUCTION $53,212 13
14 - CONVEYING 14
15 - MECHANICAL $547,940 15
16 - ELECTRICAL $373,940 16

Subtotal: $4,185,043 <<<<<

 Estimating Contingency: 10.0% $418,504
 Escalation For Inflation: 18 Mths @ 7.0% 10.7% $491,735

Total Estimated Cost - Basic Bid: $5,095,283 <<<<<
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Line  Material Costs Labor Hours Labor Equip Total Total Cost
No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

1 01 - GENERAL REQUIREMENTS
2
3 Project Management
4 Project Manager - 8 Hr/Week 37          WEEKS 8.000 296.0 $22,792 $22,792 $22,792
5 Supervisor - 40 Hr/Week 35          WEEKS 40.000 1,400.0 $77,000 $77,000 $77,000
6 Project Expeditor - 8 Hr/Week 35          WEEKS 8.000 280.0 $16,601 $16,601 $16,601
7
8 Subsistence
9 Room & Board 1,193     MANDAY $100.00 $119,250 $119,250 $119,250

10
11 Travel 20          EA $650.00 $13,000 $13,000 $13,000
12
13 Small Tools & Consumables 1           LS $16,740.00 $16,740 $16,740 $16,740
14
15 Equipment
16 Pickup  (2 Ea) 35          WEEKS $16,333 $16,333 $16,333
17 Forklift  (1 Ea) 17          WEEKS $11,333 $11,333 $11,333
18 Flatbed  (1 Ea) 17          WEEKS $8,500 $8,500 $8,500
19 Manlift  (1 Ea) 35          WEEKS $15,750 $15,750 $15,750
20 Crane  (1 Ea) 6           WEEKS $15,000 $15,000 $15,000
21 Mobilization & Demobilization 50          TONS $600.00 $30,000 2.286 114.3 $6,777 $36,777 $36,777
22
23 Surface Freight
24 Seattle - Job Site 264        TONS $300.00 $79,144 2.286 603.1 $35,758 $114,902 $114,902
25
26 Air Freight 58,626   LBS $0.65 $38,107 0.003 175.9 $10,429 $48,536 $48,536
27
28 Other Requirements
29 Project Meetings 8           EA 4.000 32.0 $1,232 $1,232 $1,232
30 Project Schedule
31      CPM - Set Up 10,687   SF $0.30 $3,206 $3,206 $3,206
32      Updates 7           MTHS $350.00 $2,450 $2,450 $2,450
33 Project Layout 10,687   SF $0.05 $534 0.007 74.8 $4,435 $4,969 $4,969
34 Shop Drawings 30          HRS 1.000 30.0 $1,155 $1,155 $1,155
35 Test Lab Services 20          EA $250.00 $5,000 $5,000 $5,000
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Line  Material Costs Labor Hours Labor Equip Total Total Cost
No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

36
37 Temporary Facilities
38     Project Office Trailer 8           MTHS $6,400 $6,400 $6,400
39     Office Equipment/Supplies 8           MTHS $500.00 $4,000 $4,000 $4,000
40     Project Tool Sheds 8           MTHS $1,600 $1,600 $1,600
41
42 Project Safety Equipment 1           LS $4,190.00 $4,190 $4,190 $4,190
43
44 Temporary Services
45     Chemical Toilets (2 Ea @ 125) 8           MTHS $250.00 $2,000 $2,000 $2,000
46     Power 8           MTHS $320.61 $2,565 $2,565 $2,565
47     Lighting 10,687   SF $0.02 $214 0.002 21.4 $1,269 $1,483 $1,483
48     Heat Temporary 2           MOS $1,100.00 $2,200 $2,200 $2,200
49
50 Cleaning
51     Progressive 11          MSF $2.00 $21 1.143 12.2 $723 $21 $765 $765
52     Final 11          MSF $2.00 $21 2.229 23.8 $1,411 $32 $1,464 $1,464
53     Windows 1,118     SF $0.25 $280 $280 $280
54     Dumpsters 8           EA $600.00 $4,800 $4,800 $4,800
55
56
57
58
59
60
61
62
63
64
65 General Contractor Overhead & Profit 8% $300,974
66 General Contractor Bond & Insurance 3.0% $121,894
67
68 Subtotal: 01 - GENERAL REQUIREMENTS:  Cost based on 10,687 SF $327,722 3,063.5 $179,582 $74,970 $582,274 $1,005,141
69 Average Unit Price for this division is: $94.05 per SF
70 Average Labor Rate for this division: $58.62 per hour
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Line  Material Costs Labor Hours Labor Equip Total Total Cost
No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

71
72 02 - SITEWORK
73
74 Earthwork, Grading and Drainage
75 Rough Grading 36,484   SF 0.010 364.8 $21,384 $2,627 $24,011 $28,813
76 Excavation Under Slab, 1 Ft 455        CY 0.021 9.6 $563 $1,405 $1,968 $2,361
77 Foundation Excavation 1,030     CY 0.021 21.6 $1,266 $3,177 $4,443 $5,332
78 Haul Exc To Waste 1,485     CY 0.063 93.5 $5,481 $3,898 $9,379 $11,254
79 NFS Fill - Underslab, 1 Ft 819        TONS $8.00 $6,555 0.091 74.6 $4,373 $3,736 $14,664 $17,597
80 Backfill Foundations 1,956     TONS $8.00 $15,650 0.091 178.0 $10,434 $8,920 $35,004 $42,005
81
82 Excavation For Parking, Walks, Drives, 2.4 Ft A 2,522     CY 0.021 53.0 $3,107 $7,783 $10,890 $13,068
83 Haul Exc To Waste 2,522     CY 0.063 158.9 $9,314 $6,621 $15,935 $19,122
84 NFS Fill - Parking, Roads & Walks, 2 Ft 3,994     TONS $8.00 $31,950 0.091 363.4 $21,301 $18,211 $71,462 $85,755
85
86 Paving and Surfacing
87 Gravel Surfacing 2,589     SY $5.83 $15,092 $15,092 $18,110
88
89 Site Improvements
90 New Signage 12 EA $175.00 $2,100 1.500 18.0 $1,055 $3,155 $3,786
91 New Sidewalk & Patios 2,499 SF $4.98 $12,444 0.063 157.4 $9,226 $3,798 $25,468 $30,562
92 Parking Wheel Stops 30 EA $40.00 $1,200 0.500 15.0 $879 $540 $2,619 $3,143
93 Site Pads - 6" Dumpster, Xfmr, Compact, Etc 400 SF $6.12 $2,448 0.068 27.2 $1,594 $655 $4,697 $5,636
94 Bollards
95 Bollard Bases 2           EA $40.60 $81 1.500 3.0 $176 $84 $341 $409
96 Bollards - 8" Pipe 2           EA $148.20 $296 1.000 2.0 $117 $413 $496
97
98 Sewer Systems
99 Sewer Piping, DI Pipe 200 LF

100 Trench Excavation W/ Hyd. Exc. 594 CY $5.00 $2,971 0.160 95.1 $5,574 $6,133 $14,678 $17,613
101 Backfill In Trenches 594 CY $14.00 $8,320 0.160 95.1 $5,574 $6,133 $20,027 $24,032
102 Pipe Bedding 44 CY $19.80 $880 0.050 2.2 $129 $173 $1,182 $1,419
103 DI Pipe 6" CL50 200 LF $12.00 $2,400 0.200 40.0 $2,345 $4,745 $5,694
104 Cleanout 1 EA $500.00 $500 8.000 8.0 $469 $969 $1,163
105 Pressure Testing 200 LF 0.030 6.0 $352 $352 $422
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Line  Material Costs Labor Hours Labor Equip Total Total Cost
No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

106
107 Water Main 200 LF
108 Trench Excavation W/ Hyd. Exc. 500 CY 0.053 26.5 $1,553 $1,648 $3,201 $3,842
109 Backfill In Trenches 500 CY $14.00 $7,000 0.053 26.5 $1,553 $1,648 $10,201 $12,242
110 Pipe Bedding 40 CY $19.80 $792 0.050 2.0 $117 $150 $1,059 $1,270
111 6" DIP CL 52 200 LF $14.50 $2,900 0.243 48.6 $2,849 $5,749 $6,899
112 6" DIP ELL 2 EA $140.00 $280 3.000 6.0 $352 $632 $758
113 Connect To Existing 1 EA $300.00 $300 6.000 6.0 $352 $652 $782
114 6" Gate Valve W/ Valve Box 1 EA $650.00 $650 4.000 4.0 $234 $65 $949 $1,139
115 Hydrostatic Testing 200 LF 0.020 4.0 $234 $234 $281
116
117 Landscaping
118 Landscape Grading 3,437 SY 0.014 48.1 $2,819 $687 $3,506 $4,208
119 Hydroseed Sub Move-In Costs 1 LS $2,500.00 $2,500 $2,500 $3,000
120 Hydroseeding 3,437 SY $0.15 $516 0.015 51.6 $3,025 $1,681 $5,222 $6,266
121 4" Topsoil 3,437 SY $4.00 $13,749 0.026 89.4 $5,240 $18,989 $22,787
122
123 Loading Dock
124 Retaining Wall 150 LF $99.00 $14,850 1.857 278.6 $16,523 $750 $32,123 $32,123
125 Drainage 1 LS $7,500.00 $7,500 $7,500 $9,000
126 Concrete Dock Face 15 LF $99.00 $1,485 1.857 27.9 $1,655 $75 $3,215 $3,215
127 Loading Dock Cover 150 SF $25.00 $3,750 $3,750 $3,750
128
129
130
131
132
133
134
135
136
137
138 Subtotal: 02 - SITEWORK:  Cost based on 10,687 SF $159,159 2,405.6 $141,219 $80,598 $380,976 $449,354
139 Average Unit Price for this division is: $42.05 per SF
140 Average Labor Rate for this division: $58.70 per hour
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Line  Material Costs Labor Hours Labor Equip Total Total Cost
No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

141
142 03 - CONCRETE
143
144 Footings - Strip 672      LF
145 Forms 1,116     SF $1.20 $1,339 0.100 111.6 $6,619 $7,958 $7,958
146 Re-steel 4,468     LBS $0.85 $3,798 0.021 93.8 $5,563 $9,361 $9,361
147 Concrete 43          CY $235.00 $10,195 1.000 43.4 $2,574 $868 $13,637 $13,637
148 Anchor Bolts 504        EA $7.00 $3,528 0.314 158.3 $9,388 $12,916 $12,916
149
150 Footings - Columns 43        EA
151 Forms 688        SF $1.50 $1,032 0.125 86.0 $5,100 $6,132 $6,132
152 Re-steel 1,436     LBS $0.85 $1,220 0.021 30.2 $1,791 $3,011 $3,011
153 Concrete 27          CY $235.00 $6,290 1.000 26.8 $1,589 $535 $8,414 $8,414
154 Anchor Bolts 172        EA $7.00 $1,204 0.314 54.0 $3,203 $4,407 $4,407
155
156 Foundation Walls 572      LF
157 Forms 4,576     SF $1.20 $5,491 0.100 457.6 $27,138 $32,629 $32,629
158 Re-steel 13,728   LBS $0.85 $11,669 0.021 288.3 $17,098 $28,767 $28,767
159 Concrete 60          CY $235.00 $14,010 1.000 59.6 $3,535 $1,192 $18,737 $18,737
160 Anchor Bolts 429        EA $3.50 $1,502 0.125 53.6 $3,179 $4,681 $4,681
161
162 Slab On Grade 4" 10,987 SF
163 Resteel 11,207   LBS $0.85 $9,526 0.021 235.3 $13,955 $23,481 $23,481
164 Concrete 142        CY $235.00 $33,470 1.225 174.5 $10,349 $2,848 $46,667 $46,667
165 Finish - Subcontract 10,987   SF $0.65 $7,142 $7,142 $7,142
166 Control Joints 1,099     LF $0.50 $549 0.040 43.9 $2,604 $3,153 $3,153
167 Cure 10,987   SF $0.02 $220 0.003 33.0 $1,957 $2,177 $2,177
168
169
170
171
172
173 Subtotal: 03 - CONCRETE:  Cost based on 10,687 SF $112,185 1,949.9 $115,642 $5,444 $233,271 $233,270
174 Average Unit Price for this division is: $21.83 per SF
175 Average Labor Rate for this division: $59.31 per hour
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Line  Material Costs Labor Hours Labor Equip Total Total Cost
No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

176
177 04 - MASONRY NONE
178
179
180 Subtotal: 04 - MASONRY:  Cost based on 10,687 SF
181 Average Unit Price for this division is: $0.00 per SF
182 Average Labor Rate for this division: $0.00 per hour
183
184 05 - METALS
185
186 Structural Steel
187 Roof Framing 2.5 #/SF 32,549   LBS $1.25 $40,687 0.007 227.8 $14,943 $2,604 $58,234 $69,881
188 Columns1 #/SF 16,031   LBS $1.25 $20,038 0.007 112.2 $7,360 $1,282 $28,680 $34,417
189 Bracing 2,429     LBS $1.25 $3,036 0.007 17.0 $1,115 $194 $4,345 $5,214
190 Allow For Plate, Anchorage, Etc. 5,101     LBS $1.15 $5,866 0.014 71.4 $4,684 $10,550 $12,660
191
192 Metal Joist
193 Roof Joists 4.5 #/SF 58,589   LBS $1.15 $67,377 0.007 410.1 $26,902 $4,687 $98,966 $118,759
194
195 Metal Deck
196 Roof Decking 13,020   SF $2.00 $26,039 0.013 169.3 $11,106 $37,145 $44,574
197
198 Miscellaneous Metals
199 Misc Metals 1           LS $1,600.00 $1,600 14.286 14.3 $938 $2,538 $3,046
200
201
202
203
204
205
206
207
208 Subtotal: 05 - METALS:  Cost based on 10,687 SF $164,643 1,022.1 $67,048 $8,768 $240,459 $288,551
209 Average Unit Price for this division is: $27.00 per SF
210 Average Labor Rate for this division: $65.60 per hour
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Line  Material Costs Labor Hours Labor Equip Total Total Cost
No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

211
212 06 - WOOD AND PLASTIC
213
214 Rough Carpentry 1           LS $5,300.00 $5,300 $5,300 $5,300
215
216 Finish Carpentry 1           LS $8,000.00 $8,000 $8,000 $8,000
217
218 Cabinets & Casework
219 Base Cabinets 48          LF $200.00 $9,600 0.314 15.1 $837 $10,437 $12,524
220 Base Cabinets, Exams 66          LF $200.00 $13,200 0.386 25.5 $1,414 $14,614 $17,537
221 Writing Surfaces, Exams 22          LF $75.00 $1,650 0.160 3.5 $194 $1,844 $2,213
222 Countertops, Plam 114        LF $30.00 $3,420 0.100 11.4 $632 $4,052 $4,862
223 Wall Cabinets 81          LF $125.00 $10,125 0.314 25.4 $1,408 $11,533 $13,840
224 Countertops, Plam Self Supported 20          LF $60.00 $1,200 0.100 2.0 $111 $1,311 $1,573
225 Reception Counter 20          LF $250.00 $5,000 0.800 16.0 $887 $5,887 $7,064
226 Misc Storage 1           LS $2,500.00 $2,500 $2,500 $3,000
227
228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243 Subtotal: 06 - WOOD AND PLASTIC:  Cost based on 10,687 SF $59,995 98.9 $5,483 $65,478 $75,913
244 Average Unit Price for this division is: $7.10 per SF
245 Average Labor Rate for this division: $55.44 per hour
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Line  Material Costs Labor Hours Labor Equip Total Total Cost
No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

246
247 07 - THERMAL & MOISTURE PROTECTION
248
249 Dampproofing
250 Bituminous Dampproofing 2,288     SF $0.40 $915 0.019 43.5 $2,706 $3,621 $4,345
251 Vapor Retarders
252 Air Barrier 9,317     SF $0.16 $1,491 0.003 28.0 $1,661 $3,152 $3,152
253 Vapor Retarder, 6 Mil 9,317     SF $0.08 $745 0.003 28.0 $1,661 $2,406 $2,406
254 Vapor Retarder, 10 Mil (Underslab) 10,687   SF $0.12 $1,282 0.002 21.4 $1,269 $2,551 $2,551
255
256 Building Insulation
257 R-21 Batt, Walls 9,317     SF $0.60 $5,590 0.004 37.3 $2,068 $7,658 $9,190
258 R-38 Batt, Roof 10,687   SF $1.10 $11,756 0.005 53.4 $2,960 $14,716 $17,659
259 2" Rigid at Foundation 2,288     SF $1.10 $2,517 0.009 20.6 $1,142 $3,659 $4,391
260 Sound Insulation 12,249   SF $0.25 $3,062 0.003 36.7 $2,034 $5,096 $6,115
261
262 Metal Wall Panel 9,317 SF $9.00 $83,853 0.057 531.1 $33,492 $117,345 $140,814
263
264 Preformed Metal Roofing 13,020 SF
265 Standing Seam Metal Roofing, 22Ga ALUM 13,020   SF $7.00 $91,138 0.057 742.1 $46,161 $137,299 $164,759
266 Ice & Water Shield 13,020   SF $0.45 $5,859 0.007 91.1 $5,667 $11,526 $13,831
267 Substrate 13,020   SF $0.70 $9,114 0.006 78.1 $4,858 $13,972 $16,766
268 Furring 13,020   SF $0.40 $5,208 0.019 247.4 $15,389 $20,597 $24,716
269 Flashings 568        LF $2.00 $1,136 0.057 32.4 $2,015 $3,151 $3,781
270 Alum Soffit 300        SF $5.00 $1,500 0.057 17.1 $1,064 $2,564 $3,077
271
272 Flashing & Sheet Metal
273 Base Flashing 572        LF $4.00 $2,288 0.040 22.9 $1,424 $3,712 $4,454
274 Misc Flashings 1,716     LF $2.00 $3,432 0.040 68.6 $4,267 $7,699 $9,239
275
276 Joint Sealants 10,687   SF $0.05 $534 0.007 74.8 $4,436 $4,970 $4,970
277
278 Subtotal: 07 - THERMAL & MOISTURE PROTECTION:  Cost based on 10,687 S $231,420 2,174.5 $134,274 $365,694 $436,216
279 Average Unit Price for this division is: $40.82 per SF
280 Average Labor Rate for this division: $61.75 per hour
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Line  Material Costs Labor Hours Labor Equip Total Total Cost
No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

281
282 08 - DOORS AND WINDOWS
283
284 Steel Doors & Frames
285 HM Insulated 3'0"x7'0" 1           EA $400.00 $400 2.000 2.0 $119 $519 $519
286 HM Insulated 3'0"x7'0" Dbl 1           PAIR $800.00 $800 3.000 3.0 $178 $978 $978
287 Insul. HM Frame 2           EA $220.00 $440 1.500 3.0 $178 $618 $618
288 HM Frames 62          EA $190.00 $11,780 1.000 62.0 $3,677 $15,457 $15,457
289 Add For Vision Lites 43          EA $85.00 $3,655 $3,655 $3,655
290
291 Wood Doors
292 Solid Core Wood Flush Door 3x7 60          EA $450.00 $27,000 1.500 90.0 $5,338 $32,338 $32,338
293 Solid Core Wood Flush Door 3x7, Pair 2           PAIR $900.00 $1,800 3.000 6.0 $356 $2,156 $2,156
294
295 Entrances
296 Entrances - Alum/Glass, Double 2           EA $5,000.00 $10,000 $10,000 $10,000
297
298 Overhead Doors
299 Insulated Metal, Overhead Door, 10'0"x14'0" 1 EA $5,000.00 $5,000 24.000 24.0 $1,423 $6,423 $6,423
300 Motor Operators 1 EA $800.00 $800 $800 $800
301
302 Windows 1,118     SF $45.00 $50,312 0.200 223.6 $13,261 $63,573 $63,573
303
304 Finish Hardware
305 Int Hardware Sets 62          EA $900.00 $55,800 1.000 62.0 $3,677 $59,477 $59,477
306 Ext Hardware Set 2           EA $1,500.00 $3,000 3.000 6.0 $356 $3,356 $3,356
307
308 Glazing 490        SF $20.00 $9,799 0.200 98.0 $5,812 $15,611 $15,611
309
310
311
312
313 Subtotal: 08 - DOORS AND WINDOWS:  Cost based on 10,687 SF $180,586 579.6 $34,375 $214,961 $214,961
314 Average Unit Price for this division is: $20.11 per SF
315 Average Labor Rate for this division: $59.31 per hour

Hoonah Medical Clinic Quarry Site Concept Estimate R2.xls / 3/9/2006 / 12:25 PM Estimate  Page 9 of 16



Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Line  Material Costs Labor Hours Labor Equip Total Total Cost
No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

316
317 09 - FINISHES
318
319 09100 - Metal Support Systems
320 Metal Framing 3-5/8" 20 Ga 16" o.c. 13,065   SF $0.85 $11,105 0.019 248.2 $14,720 $25,825 $32,281
321 Metal Framing 6" 20 Ga 16" o.c. 3,266     SF $1.40 $4,573 0.020 65.3 $3,873 $8,446 $10,558
322 Metal Framing 6" 16 Ga 16" o.c. 9,317     SF $2.04 $19,007 0.031 288.8 $17,128 $36,135 $45,169
323
324 09250 - Gypsum Board
325 GWB 5/8" Walls 32,663   SF $0.33 $10,779 0.019 620.6 $36,805 $47,584 $59,480
326 GWB 5/8" Ceilings 10,687   SF $0.33 $3,527 0.020 213.7 $12,674 $16,201 $20,251
327 Tape & Finish 43,350   SF $0.12 $5,202 0.021 910.3 $53,986 $59,188 $73,985
328 Resilient Channel @ Ceilings 10,687   SF $0.40 $4,275 0.009 96.2 $5,705 $9,980 $12,475
329 Suspended GWB Ceilings 940        SF $2.60 $2,444 0.057 53.6 $3,179 $5,623 $7,029
330 Soffits 544        SF $4.50 $2,450 0.086 46.8 $2,775 $5,225 $5,225
331
332 09310 - Ceramic Tile
333 Ceramic Floor Tile 400        SF $4.95 $1,980 0.118 47.2 $2,597 $4,577 $5,492
334 Ceramic Wall Tile 1,285     SF $4.95 $6,362 0.118 151.7 $8,346 $14,708 $17,650
335 CBB 1,285 SF $0.50 $643 0.011 14.1 $776 $1,419 $1,703
336 CT Base 214        LF $4.13 $885 0.118 25.3 $1,392 $2,277 $2,732
337
338 09510 - Acoustical Ceilings
339 Acoustical Suspended Ceilings 9,120     SF $2.20 $20,064 0.023 209.8 $12,976 $33,040 $39,648
340
341 09550 - Wood Flooring
342 Plastic Laminate Wood Flooring 3,550     SF $3.75 $13,313 0.019 67.5 $3,814 $17,127 $20,552
343
344 09650 - Resilient Flooring
345 Sheet Vinyl Flooring 3,140     SF $5.00 $15,700 0.043 135.0 $7,629 $23,329 $27,995
346 Resilient Base 1,094     LF $0.85 $930 0.019 20.8 $1,175 $2,105 $2,526
347
348
349
350
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006

Line  Material Costs Labor Hours Labor Equip Total Total Cost
No.  Description Qty    UNITS Unit Total Units Totals Cost Cost Cost w/ OH & P

351
352 09680 - Carpet
353 Carpet, Comml Glue Down 2,370     SF $3.00 $7,110 0.019 45.0 $2,543 $9,653 $11,584
354
355 09900 - Painting
356 Paint 25,241   SF $0.15 $3,786 0.020 504.8 $29,302 $33,088 $39,706
357 Concrete Sealers 1,470     SF $0.20 $294 0.013 19.1 $1,109 $1,403 $1,684
358 Paint Doors & Frames 64 EA $5.00 $320 1.500 96.0 $5,573 $5,893 $7,072
359
360 Wall Covering
361 VWC 2,598     SF $0.80 $2,079 0.053 137.7 $7,633 $9,712 $11,654
362
363
364
365
366
367 Subtotal: 09 - FINISHES:  Cost based on 10,687 SF $136,828 4,017.5 $235,710 $372,538 $456,451
368 Average Unit Price for this division is: $42.71 per SF
369 Average Labor Rate for this division: $58.67 per hour
370
371 10 - SPECIALTIES
372
373 Tack & Chalk Boards
374 Marker Board 1           EA $544.00 $544 2.000 2.0 $111 $655 $786
375 Tackboard 2           EA $32.00 $64 0.500 1.0 $55 $119 $143
376
377 Toilet Compartments
378 Standard Compartments 4           EA $800.00 $3,200 3.000 12.0 $665 $3,865 $4,638
379 H.C. Compartments 2           EA $900.00 $1,800 3.000 6.0 $333 $2,133 $2,560
380
381  Impact Resistant Wall Protection 
382 Corner Protectors 40          EA $45.00 $1,800 0.500 20.0 $1,109 $2,909 $3,491
383
384 Directories and Bulletin Boards
385 Directories 1           EA $1,500.00 $1,500 6.000 6.0 $333 $1,833 $2,200
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006
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386
387 Exterior Signs 1           LS $3,000.00 $3,000 $3,000 $3,600
388
389 Interior Architectural Signage
390 Room Signage 59          EA $50.00 $2,950 0.500 29.5 $1,635 $4,585 $5,502
391 ADA Signage 9           EA $215.00 $1,935 1.000 9.0 $499 $2,434 $2,921
392
393 Fire Protection Specialties
394 FEC 2           EA $175.00 $350 1.000 2.0 $111 $461 $553
395 FE Bracket Mounted 1           EA $55.00 $55 0.500 0.5 $28 $83 $100
396
397 Toilet & Bath Accessories 1           LS $3,000.00 $3,000 16.000 16.0 $887 $3,887 $4,664
398
399
400
401
402 Subtotal: 10 - SPECIALTIES:  Cost based on 10,687 SF $20,198 104.0 $5,766 $25,964 $31,158
403 Average Unit Price for this division is: $2.92 per SF
404 Average Labor Rate for this division: $55.44 per hour
405
406 11 - EQUIPMENT
407
408 Residential Appliances
409 Exhaust Fan, Residential Range Hood 1           EA $350.00 $350 4.000 4.0 $222 $572 $686
410 Slide-In Range 1           EA $900.00 $900 3.000 3.0 $178 $1,078 $1,078
411 Undercounter Refrigerator 4           EA $700.00 $2,800 1.500 6.0 $333 $3,133 $3,760
412 Undercounter Dishwasher 1           EA $800.00 $800 1.500 1.5 $83 $883 $1,060
413 Refrigerator/Freezer 1           EA $1,400.00 $1,400 1.500 1.5 $83 $1,483 $1,780
414
415
416
417
418 Subtotal: 11 - EQUIPMENT:  Cost based on 10,687 SF $6,250 16.0 $899 $7,149 $8,364
419 Average Unit Price for this division is: $0.78 per SF
420 Average Labor Rate for this division: $56.19 per hour
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Hoonah Medical Clinic, Quarry Site Construction Cost Estimate
Hoonah Indian Association Conceptual Submittal
Prepared for Livingston Slone, Inc by Estimations March 9, 2006
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421
422 12 - FURNISHINGS
423
424 Floor Mats 130        SF $25.00 $3,250 0.057 7.4 $410 $3,660 $4,392
425
426 Window Treatments 1,118     SF $3.00 $3,354 0.029 32.4 $1,796 $5,150 $6,180
427
428 Furniture and Accessories - Not Included In The Estimate
429
430
431
432
433 Subtotal: 12 - FURNISHINGS:  Cost based on 10,687 SF $6,604 39.8 $2,206 $8,810 $10,572
434 Average Unit Price for this division is: $0.99 per SF
435 Average Labor Rate for this division: $55.43 per hour
436
437 13 - SPECIAL CONSTRUCTION
438
439 Fire Sprinkler System
440 Ordinary Hazard Wet Pipe Sprinkler 10,687   SF $1.38 $14,748 0.049 523.7 $29,595 $44,343 $53,212
441
442
443
444
445 Subtotal: 13 - SPECIAL CONSTRUCTION:  Cost based on 10,687 SF $14,748 523.7 $29,595 $44,343 $53,212
446 Average Unit Price for this division is: $4.98 per SF
447 Average Labor Rate for this division: $56.51 per hour
448
449 14 - CONVEYING NONE
450
451
452
453 Subtotal: 14 - CONVEYING:  Cost based on 10,687 SF
454 Average Unit Price for this division is: $0.00 per SF
455 Average Labor Rate for this division: $0.00 per hour
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456
457 15 - MECHANICAL
458
459 Sanitary Fixtures and Connection Piping
460 Plumbing Fixtures 41          EA $900.00 $36,900 7.143 292.9 $17,150 $54,050 $67,563
461
462 Sanitary Waste Vent and Service Piping
463 Rough-In For Fixtures 41          EA $500.00 $20,500 17.143 702.9 $41,157 $61,657 $77,071
464
465 Water Storage and Circulation
466 Hot Water Generation 100        GPH $80.00 $8,000 0.143 14.3 $837 $8,837 $11,046
467
468 Other Plumbing Systems
469 Gas Piping To Water Heater 70          LF $3.00 $210 0.160 11.2 $656 $866 $1,083
470
471 Piping, Fittings, Valves and Insulation
472 Heat Piping 2 Pipe System 10,687   SF $2.43 $25,969 0.069 737.4 $43,177 $69,146 $86,433
473 Valves and Specialties 10,687   SF $0.36 $3,847 0.007 74.8 $4,380 $8,227 $10,284
474
475 Heat Generation
476 Furnaces 427        MBH $25.00 $10,687 0.086 36.8 $2,155 $12,842 $16,053
477
478 Air Distribution and Return
479 Air Handling 9,380 CFM $3.00 $28,140 0.023 215.7 $12,630 $40,770 $50,963
480 Galvanized Steel Ductwork 8,020     LB $3.00 $24,060 0.103 826.1 $48,370 $72,430 $90,538
481 Flexible Duct 784        LF $8.50 $6,664 $6,664 $8,330
482 Dampers, Volume 80          EA $50.00 $4,000 $4,000 $5,000
483 Dampers, Fire & Smoke 10          EA $1,500.00 $15,000 $15,000 $18,750
484 Duct insulation 7,352     SF $1.90 $13,968 $13,968 $13,968
485 VAV Boxes With Reheat (Average Density 

1/600SF)
18 EA $350.00 $6,300 4.000 72.0 $4,416 $10,716 $13,931

486
487
488
489
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490
491 Exhaust Fans
492 Toilet Exhaust 5,000     CFM $0.95 $4,750 $4,750 $4,750
493 Misc Exhaust Fans 2,000     CFM $1.50 $3,000 $3,000 $3,000
494
495 Diffusers and Return Air Grilles
496 Ceiling Diffusers and Grilles; Average 80 EA $60.00 $4,800 1.000 80.0 $4,743 $9,543 $9,543
497 Density 1/140 SF
498
499 Controls and Instrumentation
500 Electronic Controls System 10,687   SF $3.50 $37,405 $37,405 $44,886
501
502 Testing and Balancing 10,687   SF $1.15 $12,290 $12,290 $14,748
503
504
505
506 Subtotal: 15 - MECHANICAL:  Cost based on 10,687 SF $266,490 3,064.1 $179,671 $446,161 $547,940
507 Average Unit Price for this division is: $51.27 per SF
508 Average Labor Rate for this division: $58.64 per hour
509
510 16 - ELECTRICAL
511
512 Electrical Service
513 Utility Transformer, Dry Type Fan Cooled 400        KVA $20.00 $8,000 0.200 80.0 $5,031 $13,031 $16,289
514 Main Distribution Equipment 277/480V 3 Phase 400        AMP $30.00 $12,000 $12,000 $15,000
515 Power Distribution, Panelboard, Transformers, 

MCC
10,687   SF $3.00 $32,061 $32,061 $40,076

516 Motor Starters, Disconnect, Etc.
517
518 Emergency Power
519 Generator, Diesel 50          KW $800.00 $40,000 0.857 42.9 $2,698 $42,698 $53,373
520 Fuel Storage, Dbl Wall Storage W/ Leak 

Detection
5,000     GAL $5.00 $25,000 0.029 145.0 $9,119 $34,119 $42,649

521 Transfer Switches 400        AMP $20.00 $8,000 0.086 34.4 $2,163 $10,163 $12,704
522
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523
524 Convenience Power
525 Receptacles Including Conduit and Wire 180        EA $125.00 $22,500 $22,500 $28,125
526
527 Fire Alarm
528 Fire Alarm, Addressable Devices 10,687   SF $1.80 $19,237 0.014 149.6 $9,408 $28,645 $35,806
529
530 Lighting
531 Fluorescent T8 Lighting 170        EA $125.00 $21,250 3.000 510.0 $32,073 $53,323 $66,654
532 Emergency Lighting 30          EA $175.00 $5,250 3.000 90.0 $5,660 $10,910 $13,638
533 Exterior Lights 5           EA $250.00 $1,250 4.000 20.0 $1,258 $2,508 $3,135
534 Carport Lights 2           EA $120.00 $240 3.000 6.0 $377 $617 $771
535 Exit Sign 30          EA $85.00 $2,550 3.000 90.0 $5,660 $8,210 $10,263
536 Lighting Control System 77          EA $26.00 $1,994 1.771 135.8 $8,540 $10,534 $13,168
537
538 Lighting and Power Specialties
539 Lighting Controls 1           LS $2,000.00 $2,000 $2,000 $2,500
540 Grounding 1           LS $2,000.00 $2,000 $2,000 $2,500
541 Occupancy Sensors 30          EA $110.00 $3,300 $3,300 $4,125
542
543 Telephone and Communication Systems
544 Telcom Rooms 1           EA $3,500.00 $3,500 $3,500 $4,375
545 Telcom Data Outlets 20          EA $100.00 $2,000 4.000 80.0 $5,031 $7,031 $8,789
546
547
548
549
550
551
552
553
554
555 Subtotal: 16 - ELECTRICAL:  Cost based on 10,687 SF $212,132 1,383.7 $87,018 $299,150 $373,940
556 Average Unit Price for this division is: $34.99 per SF
557 Average Labor Rate for this division: $62.89 per hour
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